

Laurel Message

From: Tesler.PA

Date: 11 April 1980 10:01 pm PST
(Friday)

Subject: Notetaker Hardware Status Report

To: @[Maxc]<Secretary>NotetakerInterest.dl

XEROX

The Notetaker I Ethernet Board and Double Density Disk hardware have been successfully exercised. These were the last two major hardware functions that remained untested until now.

-- Ron Freeman, Dale Mann, Bruce Horn, Larry Tesler,
Larry Stewart, Jim Althoff, Doug Fairbairn

P.S. The Notetaker II project has been cancelled. The design of that improved system is essentially finished, but the 40 planned machines will not be built. The capital freeze has pushed their delivery date into the future to the point where their availability would overlap the effort to develop Notetaker III. SSL has decided to simply skip the Notetaker II build and to start work on the more compact Notetaker III.

cc: RonFreeman.ES
Mann
LStewart
Fairbairn
@[Maxc]<Secretary>SSL-LRG.dl